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Dear Kim, Frank and Jeff:

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approval dated June 19, 2018, 
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to 
EPA for the week ending 9/14/2018. The following activities have taken place on-Site between 9/10 and 9/14/2018:

• Excavation of approximately 253 cubic yards (cy) of PCB-impacted soils. This total included 67 cy of soils 

excavated beyond the limits of the originally planned excavation areas based on post-excavation sampling 

data. The soils were stockpiled on Lots 1102 and/or 2682 in the temporary soil stockpile areas.

• AEI collected 100 post excavation samples, including QC samples. See attached Figures 1 and 2 illustrating 

post-excavation sample locations. Also, see attached Table 1 for the results of field and lab PCB analyses 

available to date. Laboratory results pending as of the submittal of this weekly report will be included in the 

next week's (week ending 9/21) weekly status report.

§• The percentage of lab samples collected has been increased to minimize the amount of false positive Dexsil 

results. 70 of the 100 samples collected this week were lab samples.

• Twenty-three monitoring wells were closed by New England Geotech in accordance with RIDEM regulations 

and per the CMI WP.
• An air hammer attachment for an excavator was used to break-up concrete slabs encountered in 

excavations prior to reaching target depths.

• Four rail cars were loaded with TSCA regulated soils (approximately 90 tons loaded in each car) for

transportation to Chemical Waste Management in Emelle, Alabama under hazardous waste manifests. This 

brings the total to eight rail cars moved off-site (approximately 720 tons total).

• Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain 

events >0.25" of total rainfall in a 24-hour period. Issues noted during these inspections are relayed to SES 

the same day and corrected within 24-hours or less.

Dust: Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. To date there have been no 
exceedances of the perimeter dust action level (150 ug/m3).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.

To date a total of 3,209 tons (1,999 cy) of PCB-impacted soils have been excavated from the site (approximately 57% 

of total anticipated). Overall progress has been hampered somewhat by subsurface concrete foundations and 

demolition debris encountered.

For any questions, please do not hesitate to call. Thanks,

Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist

SENS DocID 645518
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Table 1 - Post Excavation Samples - PCBs (Dexsil and laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth
(ft)

Special Designation
PCBs

(8082A/
J540CL

PCBs
(9078)

PCBs
(8082A/3

5400

PCBs
(9078)

(99.7.81.

Adjusted
PCBs*

8/15/2018 B-864 0.68 3.4 6.7

8/15/2018 B-865 2.6 1.8 3.6

8/15/2018 B-866 3.1 3.0 6.0

8/15/2018 B-867 28.3 84.5 169.0

8/20/2018 B-867-1 N/A 9.0 18.0

8/15/2018 B-868 1.8 11.0 22.0

8/15/2018 B-869 12.6 8.6 17.3

8/15/2018 B-870 22.8 49.4 98.8

8/15/2018 B-871 24.8 48.9 97.8

8/15/2018 B-871 FD 9078 FD N/A 49.6 99.2

8/15/2018 B-873 0.67 3.0 6.0

8/15/2018 B-874 5.7 11.3

8/15/2018 B-875 26.5
8/15/2018 B-877 7.9

8/15/2018 B-878 16.3 22.5 45.0

8/15/2018 B-879 9.2 18.3

8/15/2018 B-788 N/A 3.3 6.7

8/15/2018 B-789 N/A 8.1 16.2

8/15/2018 B-613 N/A 0.0 0.0

8/15/2018 B-614 N/A 0.0 0.0

8/15/2018 B-614 FD 9078 FD N/A 0.0 0.0

8/15/2018 B-615 0.2 0.0 0.0

8/15/2018 B-615-1 8082 FD 0.3

8/15/2018 B-615 MS/MSD 8082 MS/MSP

8/15/2018 B-616 N/A 0.0 0.0

8/15/2018 SW-405 N/A 0.0 0.0

8/15/2018 SW-406 N/A 4.8 9.5

8/15/2018 SW-407 N/A 0.0 0.0

8/15/2018 SW-408 0.7 0.0 0.0

8/15/2018 SW-409 N/A 0.0 0.0

8/15/2018 SW-410 N/A 0.0 0.0

8/15/2018 SW-411 N/A 0.0 0.0

8/15/2018 SW-412 N/A 6.2 12.4

8/16/2018 B-633 N/A 1.9 3.8

8/16/2018 B-634 N/A 14.6 29.2

8/16/2018 B-634 FD 9078 FD N/A 23.2

8/16/2018 B-635 12.2 11.8 23.6

8/16/2018 B-636 N/A 0.0 0.0

8/16/2018 SW-439 N/A 1.3 2.5

8/16/2018 SW-440 N/A 0.5 1.0

8/16/2018 SW-441 N/A 20.6 41.2
8/16/2018 SW-442 N/A 7.8 15.6

8/16/2018 SW-443 7.6 2.8 5.5

8/16/2018 SW-444 N/A 8.7 17.4

8/16/2018 SW-445 N/A 0.7

8/16/2018 SW-446 N/A 7.1 14.3

8/16/2018 B-764 N/A 0.8

8/16/2018 B-765 0.7

8/16/2018 B-766 N/A 0.9

8/16/2018 B-767 N/A 0.0 0.0

8/16/2018 SW-516 N/A 3.0 5.9

8/16/2018 SW-517 N/A 1.7 3.4

8/16/2018 SW-518 N/A 0.0 0.0

8/16/2018 SW-519 N/A 0.2 0.4

8/16/2018 SW-520 4.1

8/16/2018 SW-521 1.3

8/16/2018 SW-522 1.4

8/16/2018 SW-523 N/A 0.9 1.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 1 of 15 9/18/2018
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number Depth
(ft)

Special Designation
PCBs

(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3
£40£_

PCBs
(9078)

Adjusted
PCBs*
(9078)

8/17/2018 B-880 0.2 0.64 1.3

8/17/2018 B-881 N/A 4.13 8.3

8/17/2018 B-882 N/A 0.6 1.2

8/17/2018 B-883 N/A 4.8 9.6

8/17/2018 B-884 N/A 0.1 0.3

8/17/2018 B-885 2.5 5.0

8/17/2018 B-886 N/A 6.4 12.7

8/17/2018 B-887 N/A 9.2 18.4

8/17/2018 B-887 FD 9078 FD N/A 11.2 22.4

8/20/2018 B-844 N/A 8.98 18.0

8/20/2018 B-845 1.1 0.18 0.4

8/20/2018 B-846 N/A 2.35 4.7

8/20/2018 B-847 N/A 1.45 2.9

8/20/2018 B-848 N/A 0.0

8/20/2018 B-849 N/A 10 20.0

8/20/2018 B-850 21.2 45.3 90.6

8/20/2018 B-851 N/A 13.1 26.2
8/20/2018 B-851 FD 9078 FD N/A 15.7 31.4
8/20/2018 B-852 N/A 4.82 9.6

8/20/2018 B-853 N/A 8.65 17.3

8/20/2018 B-854 N/A 12.1 24.2

8/20/2018 B-855 12.7 25.4

8/20/2018 B-856 N/A 0.0

8/20/2018 B-857 N/A 8.03 16.1

8/20/2018 B-858 N/A 171 342.0
8/20/2018 B-859 N/A 0.0

8/20/2018 B-860 13.2 3.8

8/20/2018 B-861 N/A 1.3 2.6

8/20/2018 B-862 N/A 0.99 2.0

8/20/2018 B-863 N/A 0.0

8/20/2018 SW-602 N/A 21.1 42.2
8/20/2018 SW-603 0.09 0.95 1.9

8/20/2018 SW-604 N/A 1.05 2.1

8/20/2018 SW-605 N/A 4.18

8/20/2018 SW-606 N/A 7.91 15.8

8/20/2018 SW-607 N/A 9.46 18.9

8/20/2018 SW-608 ND (0.05) 0.68 1.4

8/20/2018 SW-609 N/A 0.55 1.1

8/20/2018 SW-610 N/A 0.26 0.5

8/20/2018 SW-611 N/A 0.16 0.3

8/20/2018 SW-612 N/A 0.0

8/22/2018 SW-613 15.9 103 206.0

8/22/2018 SW-613 FD 9078 FD N/A 177 354.0
8/20/2018 SW-614 N/A 1.69 3.4

8/20/2018 SW-615 N/A 2.25 4.5

8/20/2018 SW-616 N/A 2.08 4.2

8/20/2018 SW-617 N/A 4.76 9.5

8/20/2018 SW-618 78.6 14.3 28.6
8/20/2018 SW-619 N/A 7.24 14.5

8/20/2018 B-621 N/A 51 102.0

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 2 of 15 9/18/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth

(ft)
Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

5400

PCBs
(9078)

OBm

Adjusted
PCBs*

8/20/2018 B-622 N/A 26 52.0
8/20/2018 B-623 N/A 5.27 10.5

8/20/2018 B-624 N/A 12.3 24.6

8/20/2018 B-625 3.3 10 20.0

8/20/2018 B-626 N/A 4.89 9.8

8/20/2018 SW-421 N/A 12.8 25.6
8/20/2018 SW-422 N/A 22.2

8/20/2018 SW-423 3.1 8.3 16.6

8/20/2018 SW-424 N/A 6.06 12.1

8/20/2018 SW-425 N/A 13.6 27.2
8/20/2018 SW-426 N/A 2.03 4.1

8/20/2018 SW-427 N/A 13 26.0
8/20/2018 SW-428 10.1 13.4 26.8

8/20/2018 SW-429 N/A 12.6 25.2
8/20/2018 SW-430 N/A 32.6 65.2

8/21/2018 B-454 N/A 1.01 2.0

8/21/2018 B-454 FD 9078 FD N/A 0.64 1.3

8/21/2018 B-455 11.6 13.6 27.2

8/21/2018 B-456 N/A 9.85 19.7

8/21/2018 B-457 N/A 60.9 121.8

8/21/2018 B-462 N/A 61.4 122.8

8/21/2018 B-463 N/A 88.4 176.8
8/21/2018 B-464 N/A 18.2 36.4

8/21/2018 B-465 2.6 64.3 128.6

8/21/2018 B-470 2.7 79.1 158.2

8/21/2018 B-471 N/A 12.3 24.6

8/21/2018 N/A 20.5 41.0
8/21/2018 B-473 N/A 23.5 47.0
8/21/2018 B-478 N/A 29.9 59.8
8/21/2018 B-479 N/A 50.3 100.6

8/21/2018 SW-641 N/A 62.9 125.8
8/21/2018 SW-642 N/A 110 220.0

8/21/2018 SW-643 19.3 64.6 129.2

8/21/2018 SW-644 N/A 72.4 144.8
8/21/2018 SW-663 21.2 84.6

8/21/2018 SW-664 N/A 93.6 187.2
8/21/2018 SW-665 N/A 121 242.0
8/21/2018 SW-669 N/A 39.9 79.8
8/21/2018 SW-670 N/A 6.21 12.4
8/22/2U18
9/4/2018 B-522 19.6 39.2

8/22/2018 B-523 29 19 38.0
8/22/2U18
9/4/2018 B-524 16.5 37.9 75.8

H/AZJ7UW
9/4/2018 B-525 17.5 58.0

8/22/2U18
9/4/2018 B-526 51.6

8/22/21)18
9/4/2018 B-527 10.1 57.0

8/22/2UIF
9/4/2018 B-528 14.9 0.0

"87227ZUIF
9/4/2018 B-529 20.6 41.2

8/22/2018 B-530 9.5 37 74.0
8/22/21)18
9/4/2018 B-531 3.8 48.6 97.2

8/22/2UI8"
9/4/2018 B-532 3.9 54.2 108.4

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 3 of 15 9/18/2018



Table 1 • Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

I Analytical Method Result

Date
Collected Sampling Location/ID Number

Depth
(ft) Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3
_540£_

PCBs
(9078)

Adjusted
PCBs*
(?97§I■

TO72UTT

9/4/2018 B-533 10.8 39 78.0

9/4/2018 B-533-1 8082 FD 5.7 N/A

9/4/2018 B-533 MS/MSD 8082 MS/MSD N/A
572272018"
9/4/2018 B-534 56.1 112.2

8/22/2018 B-534 FD 9078 FD N/A 43.4 86.8

8/22/2018 B-535 41.2 46.9 93.8
8/22/2U18
9/4/2018 B-536 8.2 50.6

8/22/2U18
9/4/2018 B-537 7.9 105.8

“8/7Z72UIH-
9/4/2018 B-538 0.1 29 58.0

8/22/2U18'
9/4/2018 B-539 0.6 126 252.0

8/22/2018 B-540 0.6 35.8 71.6
8/22/21)18 
9/4/2018 0.2 94.2 188.4

8/227Z0TB"
9/4/2018 B-542 2.8 71.2 142.4

8/22/2U18"
9/4/2018 B-543 0.5 48.6 97.2

8/22/2U18
9/4/2018 B-544 25.3 50.6

8/22/2018 B-545 7.8 56.8 113.6
8/22/2U18
9/4/2018 B-546 9.4 16.8 33.6

8/22/2U18
9/4/2018 6.2 36 72.0

8/22/2818
9/4/2018 B-548 2.3 57.1 114.2

8/22/21)18
9/4/2018 B-549 1.1 92.5 185.0

8/22/2018
8/22/2U18
9/4/2018

B-550

B-551

2.9

3.2

24.9

51.4

49.8

102.8

8/22/2U18
9/4/2018 B-552 2.9 25.5 51.0

8/22/2U18
9/4/2018 B-553 4.1 22.6 45.2

9/4/2018 B-553-1 8082 FD 4.8
9/4/2018 B-553 MS/MSD 8082 MS/MSD

8/23/2018 B-748
8/23/2018 B-749 2.6

8/23/2018 B-750 1.5

8/23/2018 B-751 2.7

8/23/2018 B-752 7.1

8/23/2018 B-753 1.3

8/23/2018 B-754

8/23/2018 B-755
8/23/2018 B-755-1 8082 FD 0.8

8/23/2018 B-755 MS/MSD 8082 MS/MSD

8/23/2018 B-756 5.8

8/23/2018 1.7

8/23/2018 B-758

8/23/2018 B-759 0.3

8/23/2018 B-760 3.3

8/23/2018 B-761

8/23/2018 B-762 0.3

8/23/2018 B-763
8/23/2018 SW-497 3.7

8/23/2018 SW-498 2.5

8/23/2018 SW-499 7.6

8/23/2018 SW-500 6.1

8/23/2018 SW-501

8/23/2018 SW-502 12.1

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 4 of 15 9/18/2018



Table 1 - Post Excavation Samples • PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth

(ft)
Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

?499I—

PCBs
(9078)

Adjusted
PCBs*

8/23/2018 SW-503 10.1

8/23/2018 SW-504 2.9

8/23/2018 SW-505 5.1

8/23/2018 SW-506 6.9

8/23/2018 SW-507

8/23/2018 SW-508 8.3

8/23/2018 SW-508-1 8082 FD 5.6

8/23/2018 SW-508 MS/MSD 8082 MS/MSD

8/23/2018 SW-671 4.4

8/23/2018 SW-672 3.8

8/23/2018 SW-673 7.5

8/23/2018 SW-674 8.1

8/27/2018 B-97 N/A 10.9 21.8

8/27/2018 B-98 N/A 8.89 17.8

8/27/2018 B-99 N/A 7.7 1^.4

8/27/2018 B-100 7.7 12.1 24.2

8/27/2018 B-100 FD 9078 FD N/A 12.3 24.6

8/27/2018 B-100-1 8082 FD 9.1

8/27/2018 B-100 MS/MSD 8082 MS/MSD

8/27/2018 B-101 N/A 7.32 14.6

8/27/2018 B-102 N/A 2.45 4.9

8/27/2018 B-103 N/A 6.93 13.9

8/27/2018 B-104 N/A 5.71 11.4

8/27/2018 B-105 4.64 9.3

8/27/2018 B-106 N/A 10.5 21.0

8/27/2018 B-107 N/A 6.17 12.3

8/27/2018 B-108 N/A 1.25 2.5

8/27/2018 B-109 N/A 1.49 3.0

8/27/2018 B-110 9.2 5.58 11.2

8/27/2018 B-lll N/A 0.76 1.5

8/27/2018 B-112 N/A 2.07 4.1

8/27/2018 SW-98 N/A 19.4 38.8
8/27/2018 SW-99 N/A 8.87

8/27/2018 SW-100 24.7 8.86 17.7

8/27/2018 SW-100 FD 9078 FD N/A 13.3 26.6
8/27/2018 SW-101 N/A 0.8 1.6

8/27/2018 SW-102 N/A 8.37 16.7

8/27/2018 SW-103 N/A 3.75 7.5

8/27/2018 SW-104 N/A 9.2

8/27/2018 SW-105 15.7 3.61

8/27/2018 SW-106 N/A 5.79 11.6

8/27/2018 SW-107 N/A 2.66 5.3

8/27/2018 SW-108 N/A 2.19

8/27/2018 SW-109 N/A 7.86 15.7

8/27/2018 B-872 Concrete 1.2 N/A N/A

8/27/2018 B-876 Concrete ND (0.2) N/A N/A

8/27/2018 B-888 Concrete 0.5 N/A N/A

8/27/2018 B-889 Concrete ND (0.2) N/A N/A

8/27/2018 B-890 Concrete ND (0.2) N/A N/A

8/27/2018 B-891 Concrete ND (0.2) N/A N/A

8/27/2018 B-892 Concrete ND (0.2) N/A N/A

8/27/2018 B-893 Concrete 1.1 N/A N/A

8/27/2018 B-894 Concrete ND (0.2) N/A N/A

8/27/2018 B-895 Concrete ND (0.2) N/A N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 5 of 15 9/18/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected Sampling Location/ID Number Depth

(«)
Special Designation

PCBs
(8082A/
3540C1

PCBs
(9078)

PCBs
(8082A/3

540C)

PCBs
(9078)

Adjusted
PCBs*
twal

8/28/2018 B-177 N/A 18.4 36.8
8/28/2018 B-178 N/A 15.7 31.4
8/28/2018 B-179 N/A 18.8 37.6
8/28/2018 B-180 25.9 19.2 38.4
8/28/2018 B-180 FD 9078 FD N/A 16.6 33.2
8/28/2018 B-181 N/A 23.7

8/28/2018 B-182 N/A 35.6 71.2
8/28/2018 B-183 N/A 20.1 40.2
8/28/2018 B-184 N/A 21.7 43.4
8/28/2018 B-185 20.9 18.2 36.4

8/28/2018 B-186 N/A 6.63 13.3

8/28/2018 B-187 N/A 15 30.0
8/28/2018 B-188 N/A 5.% 11.9

8/28/2018 B-189 N/A 9.97 19.9

8/28/2018 B-190 19.7 6.21 12.4

8/28/2018 B-191 N/A 11.5 23.0

8/28/2018 B-192 N/A 6.38 12.8

8/28/2018 SW-154 N/A 2.05

8/28/2018 SW-155 2.3 2.35 4.7

8/28/2018 SW-156 N/A 6.77 13.5

8/28/2018 SW-157 N/A 3.8 7.6

8/28/2018 SW-675 N/A 31.6
8/28/2018 SW-676 N/A 1.04 2.1

8/28/2018 SW-677 0.0

8/28/2018 SW-677 FD 9078 FD N/A 0.0

8/28/2018 SW-678 N/A 5.31 10.6
8/28/2018 B-480 12.7 3.76 7.52

8/28/2018 B-481 N/A 3.83 7.66

8/28/2018 SW-666 N/A 8.15 16.3

8/28/2018 SW-667 N/A 6.23 12.46

8/28/2018 SW-668 21.9 11.9 23.8

8/29/2018 B-557 N/A 4.71 9.42

8/29/2018 B-558 N/A

8/29/2018 B-559 N/A 26.3 52.6
8/29/2018 B-560 6.8 2.2

8/29/2018 B-561 N/A 3.09 6.18

8/29/2018 B-562 N/A 9.55 19.1

8/29/2018 B-563 N/A 9.62 19.24

8/29/2018 B-564 N/A 0.61 1.22

8/29/2018 B-565 6.2

8/29/2018 B-566 N/A 1.96 3.92

8/29/2018 B-567 N/A 1.34 2.68

8/29/2018 B-568 N/A 1.06 2.12

8/29/2018 B-569 N/A 0.07 0.14

8/29/2018 B-570 14,9 3.11 6.22

8/29/2018 B-571 N/A 1.18 2.36

8/29/2018 B-572 N/A 2.3 4.6

8/29/2018 B-573 N/A 10.8 21.6

8/29/2018 B-574 N/A 2.38 4.76

8/29/2018 9078 FD N/A 6.08 12.16

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 6 of 15 9/18/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth
(ft)

Special Designation
PCBs

(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3 PCBs

(9078)

Adjusted
PCBs*
(9078)

8/29/2018 B-575 12 4.88 9.76

8/29/2018 B-576 N/A

8/29/2018 B-577 N/A 9.58 19.16

8/29/2018 B-578 N/A 7.2

8/29/2018 B-579 N/A 1.67 3.34

8/29/2018 B-580 0.5 0.04 0.08

8/29/2018 B-581 N/A 5.81 11.62

8/29/2018 B-582 N/A 5.75 11.5

8/29/2018 B-583 N/A 2.45 4.9

8/29/2018 B-584 N/A 6.38 12.76

8/29/2018 B-585 2.1 1.38 2.76

8/30/2018 B-586 N/A 1.16 2.32

8/30/2018 B-587 N/A 14

8/30/2018 B-588 N/A 7.% 15.92

8/30/2018 B-589 N/A 8.22

8/29/2018 B-590 1.29

8/30/2018 B-591 N/A 4.07 8.14

8/30/2018 B-592 N/A 0.79 1.58

8/30/2018 B-593 N/A

8/30/2018 B-594 N/A

8/30/2018 B-594 FD 9078 FD N/A

8/29/2018 B-595 2.7 5.3 10.6

8/30/2018 B-596 N/A 5.63 11.26

8/30/2018 B-597 N/A

8/30/2018 B-598 N/A

8/30/2018 B-599 N/A

8/29/2018 B-600 4.8 3.07 6.14

8/30/2018 B-601 N/A 17 34
8/30/2018 B-602 N/A 4.75 9.5

8/30/2018 B-603 N/A 3.9 7.8

8/30/2018 B-604 N/A

8/30/2018 SW-371 N/A 10 20

8/30/2018 SW-372 N/A

8/30/2018 SW-373 1.3

8/30/2018 SW-374 N/A

8/30/2018 SW-375 N/A 1.09 2.18

8/30/2018 SW-376 N/A 10.9 21.8

8/30/2018 SW-377 N/A 31.7 63.4

8/30/2018 SW-378-1
9078 FD

8082 FD. MS/MSD
8/30/2018 SW-378 8.1 34.1 68.2

8/30/2018 SW-379 N/A 3.48 6.%

8/30/2018 SW-380 N/A 39.8 79.6
8/30/2018 SW-381 N/A 1.91 3.82

8/30/2018 SW-382 N/A

8/30/2018 SW-383 23.2 4.81 9.62

8/30/2018 SW-384 N/A

8/30/2018 SW-385 N/A 9.8 19.6

8/30/2018 SW-386 N/A 23.3 46.6
8/30/2018 SW-387 N/A 17.4 34.8
8/30/2018 SW-388 12.1 24.2

8/30/2018 SW-389 N/A 28.3 56.6
8/30/2018 SW-390 N/A 19 38
8/30/2018 B-627 N/A 6.6 13.2

8/30/2018 B-628 N/A 7.28 14.56

8/30/2018 B-629 N/A 12.9 25.8
8/30/2018 B-630 9.6 9.73 19.46

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth
(ft)

Special Designation
PCBs 

(8082A/ 
35400

PCBs
(9078)

PCBs
(8082A/3

5400

PCBs
(9078)

Adjusted
PCBs*

_£9078]_
8/30/2018 B-631 N/A 19.6 39.2
8/30/2018 B-632 N/A 11.3 22.6

8/30/2018 SW-431 N/A

8/30/2018 SW-432 N/A 9.82 19.64

8/30/2018 SW-433 0.99 3.07 6.14

8/30/2018 SW-434 N/A 4.48 8.96

8/30/2018 SW-435 N/A 4.84 9.68

8/30/2018 SW-436 N/A

8/30/2018 SW-437 N/A 8.58 17.16

8/30/2018 SW-438 19.8 11.5 23

8/30/2018 SW-438 FD 9078 FD N/A 33.8 67.6

8/31/2018 B-768 N/A 2.89 5.78

8/31/2018 B-769 N/A 12

8/31/2018 B-770 2.2 4.75 9.5

8/31/2018 B-771 N/A 9.2 18.4

8/31/2018 SW-524 N/A

8/31/2018 SW-525 2.19

8/31/2018 SW-526 N/A 2.35 4.7

8/31/2018 SW-527 N/A 4.56 9.12

8/31/2018 SW-528 N/A

8/31/2018 SW-529 N/A 17.1 34.2
8/31/2018 B-772 N/A 16.9 33.8
8/31/2018 B-773 N/A 187 374
8/31/2018 B-774 N/A 32
8/31/2018 B-775 0.2 5.28 10.56

8/31/2018 B-776 N/A 22.5 45
8/31/2018 N/A 111 222

8/31/2018 N/A 19.3 38.6
8/31/2018 B-779 N/A 17.5 35
8/31/2018 B-780 7.2 13.8 27.6

8/31/2018 B-781 N/A 50.4 100.8

8/31/2018 B-781 FD 9078 FD N/A 40.6 81.2
8/31/2018 B-782 N/A 22.5 45
8/31/2018 B-783 N/A

8/31/2018 B-784 N/A 13 26
8/31/2018 B-785 14.6 13.9 27.8

8/31/2018 B-786 N/A 14.2 28.4
8/31/2018 B-787 N/A 0.56 1.12

8/31/2018 SW-530 4.7 1.51 3.02

8/31/2018 SW-531 N/A

8/31/2018 SW-532 N/A 5.17 10.34

8/31/2018 SW-533 N/A 9.52 19.04

8/31/2018 SW-534 N/A 31.7 63.4
8/31/2018 SW-535 26.7 22
8/31/2018 SW-535-1 8082/9078 FD 34.5 22.3 44.6
8/31/2018 SW-535 MS/MSD 8082 MS/MSP N/A

8/31/2018 SW-536 N/A 14.9 29.8
8/31/2018 SW-537 N/A 8.63 17.26

8/31/2018 SW-538 N/A 26.9 53.8
8/31/2018 SW-539 N/A 19.9 39.8
8/31/2018 SW-540 10.4 6.6 13.2

8/31/2018 SW-541 N/A 35.6 71.2
8/31/2018 SW-542 N/A 146 292
8/31/2018 SW-543 N/A 68.9 137.8
8/31/2018 SW-679 N/A 10.5 21

8/31/2018 SW-680 7.2 15 30

8/31/2018 SW-681 13.5 27

8/31/2018 SW-682 N/A 19.8 39.6

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth

(ft)
Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

542S1

PCBs
(9078)

(99791.

Adjusted
PCBs*

9/4/2018 B-145 29.9 N/A

9/4/2018 B-146 29.2 N/A

9/4/2018 16.4 N/A

9/4/2018 B-148 22.9 N/A

9/4/2018 B-149 60 N/A

9/4/2018 B-150 15 N/A

9/4/2018 B-150-1 8082 FD 12.5 N/A

9/4/2018 B-150 MS/MSD 8082 MS/MSP N/A

9/4/2018 B-151 22.1 N/A

9/4/2018 B-152 30.3 N/A

9/4/2018 B-153 1.8 N/A

9/4/2018 B-154 25.4 N/A

9/4/2018 B-155 25.1 N/A

9/4/2018 B-156 10 N/A

9/4/2018 B-157 0.1 N/A

9/4/2018 B-158 0.09 N/A

9/4/2018 B-159 ND (0.07) N/A

9/4/2018 B-160 ND (0.06) N/A

9/4/2018 B-160-1 8082 FD ND (0.06) N/A

9/4/2018 B-160 MS/MSD 8082 MS/MSD N/A

9/4/2018 SW-130 16.5 26.7 53.4

9/4/2018 SW-130 FD 9078 FD N/A 28.3 56.6

9/4/2018 SW-131 16.7 N/A

9/4/2018 SW-132 20.1 32.8 65.6

9/4/2018 SW-133 38.3 N/A

9/4/2018 SW-134 38.7 27.7 55.4

9/4/2018 SW-135 29.7 N/A

9/4/2018 SW-136 15.2 23.9 47.8

9/4/2018 SW-137 2.9 N/A

9/4/2018 SW-138 9.7 31.1 62.2

9/4/2018 SW-139 0.3 N/A

9/4/2018 SW-140 0.9 22.2

9/4/2018 SW-140-1 8082 FD N/A

9/4/2018 SW-140 MS/MSD 8082 MS/MSD N/A

9/4/2018 SW-141 ND (0.06) N/A

9/5/2018 SW-330 14.5 N/A

9/5/2018 SW-331 0-3 N/A 31.6 63.2
9/5/2018 SW-332 10.2 N/A

9/5/2018 SW-333 N/A 38.4

9/5/2018 SW-334 19.6 N/A

9/5/2018 SW-335 0-3 N/A 24.8 49.6
9/5/2018 SW-336 5.6 N/A

9/5/2018 SW-337 0-3 N/A 41.2 82.4
9/5/2018 SW-338 6.3 N/A

9/5/2018 SW-338-1 8082 FD 10.8 N/A

9/5/2018 SW-338 MS/MSD 8082 MS/MSD N/A

9/5/2018 SW-339 0-3 5.7 28.5 57

9/5/2018 SW-340 N/A

9/5/2018 SW-341 0.4 N/A

9/5/2018 SW-342 0-3 6.9 41.3

9/5/2018 SW-343 1.2 N/A

9/5/2018 SW-344 0-3 N/A 37.7 75.4
9/5/2018 SW-345 0.1 N/A

9/5/2018 SW-346 0-3 N/A 56.7 113.4
9/5/2018 SW-347 0.9 N/A

9/5/2018 SW-348 0-3 N/A 74.4 148.8
9/5/2018 SW-349 0.6 N/A

9/5/2018 SW-350 0-3 6.1 62.7 125.4

9/5/2018 SW-351 3-7 0.9 N/A

9/5/2018 SW-352 0-3 N/A 46.2 92.4
9/5/2018 SW-353 3-7 19.8 N/A

9/5/2018 SW-354 0-3 N/A 48.4 96.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number Depth
(«)

Special Designation
PCBs

(8082A/
354QO

PCBs
(9078)

PCBs
(8082A/3
_540£_

PCBs
(9078)

Adjusted
PCBs*

9/5/2018 SW-355 3-7 10.1 N/A

9/5/2018 SW-356 3-7 N/A

9/5/2018 SW-357 3-7 193.8 N/A

9/5/2018 SW-358 0-3 N/A 61.8 123.6
9/5/2018 SW-359 3-7 27.1 N/A

9/5/2018 SW-360 0-3 N/A 47.4 94.8
9/5/2018 SW-361 3-7 10.6 N/A

9/5/2018 SW-362 0-3 10.7 38.4 76.8

9/5/2018 SW-363 3-7 N/A

9/5/2018 SW-364 0-3 N/A 38.8 77.6
9/5/2018 SW-365 3-7 3.3 N/A

9/5/2018 SW-685 0-3 N/A 3.27 6.54

9/5/2018 SW-686 3-7 10.7 N/A

9/5/2018 SW-686-1 3-7 8082 FD 5.9 N/A

9/5/2018 SW-686 MS/MSD 3-7 8082 MS/MSD N/A

9/5/2018 SW-687 0-3 N/A 30.2 60.4
9/5/2018 SW-688 3-7 8.6 N/A

9/5/2018 SW-689 3-7 7.9 N/A

9/5/2018 B-434 N/A

9/5/2018 B-434-1 8082 FD 0.2 N/A

9/5/2018 B-434 MS/MSD 8082 MS/MSD N/A

9/5/2018 B-435 ND (0.06) N/A

9/5/2018 B-436 1.3 N/A

9/5/2018 B-437 0.1 N/A

9/5/2018 B-438 2.6 N/A

9/5/2018 B-439 55.4 N/A

9/5/2018 B-440 N/A

9/5/2018 0.3 N/A

9/5/2018 B-442 41.8 N/A

9/5/2018 B-443 0.8 N/A

9/5/2018 B-444 2.3 N/A

9/5/2018 B-445 0.3 N/A

9/5/2018 B-446 0.99 N/A

9/5/2018 B-447 ND (0.05) N/A

9/5/2018 B-448 5.6 N/A

9/5/2018 B-449 Pending N/A

9/6/2018 SW-294 0.1 N/A

9/6/2018 SW-295 N/A 33.8 67.6
9/6/2018 SW-296 ND (0.05) N/A

9/6/2018 SW-297 N/A 125 250
9/6/2018 SW-298 0.2 N/A

9/6/2018 SW-298-1 8082 FD 0.2 N/A

9/6/2018 SW-298 MS/MSD 8082 MS/MSD N/A

9/6/2018 SW-299 N/A 78.7 157.4
9/6/2018 SW-300 0.2 N/A

9/6/2018 SW-301 N/A 342
9/6/2018 SW-302 ND (0.05) N/A

9/6/2018 SW-303 5.6 143 286

9/6/2018 SW-304 1.1 N/A

9/6/2018 SW-305 N/A 52.5 105
9/6/2018 SW-306 8.8 N/A

9/6/2018 SW-307 N/A 71.9 143.8
9/6/2018 SW-308 2.9 N/A

9/6/2018 SW-309 N/A 9.18 18.36

9/6/2018 SW-310 4.5 N/A

9/6/2018 SW-311 N/A 55.4 110.8

9/6/2018 SW-312 7.6 N/A

9/6/2018 SW-313 N/A 16.1 32.2
9/6/2018 SW-314 0.9 N/A

9/6/2018 SW-315 N/A 11 22

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth

(ft)
Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

5400
PCBs

(9078)
USOSL

Adjusted
PCBs*

9/6/2018 SW-316 0.6 N/A

9/6/2018 SW-317 21.4 23 46

9/6/2018 SW-318 0.5 N/A

9/6/2018 SW-319 N/A 35.7 71.4
9/6/2018 SW-320 0.2 N/A

9/6/2018 SW-321 N/A 21.4 42.8
9/6/2018 SW-322 0.5 N/A

9/6/2018 SW-323 9.1 47 94

9/6/2018 SW-324 0.3 N/A

9/6/2018 SW-325 N/A 37.2 74.4
9/6/2018 B-81 0.1 N/A

9/6/2018 B-82 2.4 N/A

9/6/2018 B-83 N/A

9/6/2018 B-84 11.9 N/A

9/6/2018 B-85 1.4 N/A

9/6/2018 B-86 5.1 N/A

9/6/2018 10 N/A

9/6/2018 B-88 56.9 N/A

9/6/2018 B-89 1.7 N/A

9/6/2018 B-90 6.9 N/A

9/6/2018 B-91 N/A

9/6/2018 B-92 28.9 N/A

9/6/2018 B-93 1.6 N/A

9/6/2018 B-94 0.2 N/A

9/6/2018 B-95 1.4 N/A

9/6/2018 B-96 7.6 N/A

9/6/2018 B-96-1 8082 FD 3.8 N/A

9/6/2018 B-96 MS/MSP 8082 MS/MSD N/A

9/6/2018 SW-78 N/A 17.9 35.8
9/6/2018 SW-79 N/A 12.5 25
9/6/2018 SW-80 0.4 21 42
9/6/2018 SW-80 FD 9078 FD 30.1 60.2
9/6/2018 N/A 12.8 25.6
9/6/2018 SW-82 N/A 29.9 59.8
9/6/2018 SW-83 N/A 11 22

9/6/2018 SW-84 N/A 16.6 33.2

9/6/2018 SW-85 12.3 42.6 85.2

9/6/2018 SW-86 N/A 9.76

9/6/2018 N/A 57.2 114.4
9/6/2018 SW-88 N/A 11.1

9/6/2018 SW-89 N/A 39.8 79.6
9/6/2018 SW-90 3.5 24.4 48.8

9/6/2018 SW-91 N/A 89
9/6/2018 SW-92 N/A 11.6 23.2

9/6/2018 SW-93 N/A 26.5 53
9/6/2018 SW-94 N/A 39 78
9/6/2018 SW-95 0.5 34.4 68.8

9/6/2018 SW-96 N/A 21 42
9/6/2018 SW-97 N/A 16.4 32.8
9/6/2018 B-790 5.4 13.4 26.8

9/6/2018 B-791 N/A 4.25 8.5

9/6/2018 B-792 N/A 10.5 21

9/6/2018 B-793 N/A 14.5 29
9/6/2018 SW-544 N/A 2.18 4.36

9/6/2018 SW-545 1.1 2.9 5.8

9/6/2018 SW-546 N/A 17 34
9/6/2018 SW-547 N/A 37.5 75
9/6/2018 SW-548 N/A 9.63 19.26

9/6/2018 SW-549 N/A 5.02 10.04

9/6/2018 SW-550 0.7 6.99 13.98

9/6/2018 SW-551 N/A 9.92 19.84

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

| Analytical Method Result

Date
Collected

Sampling Location/ID Number
Depth

(ft)
Special Designation

PCBs
(8082A/
3540^

PCBs
(9078)

PCBs
(8082A/3

5400

PCBs
(9078)

Adjusted
PCBs*
imsi.

9/7/2018 B-609 N/A 1.53 3.06

9/7/2018 B-610 4.5 4.34 8.68

9/7/2018 B-610 FD 9078 FD N/A 2.13 4.26

9/7/2018 B-611 N/A 7.77

9/7/2018 B-612 N/A 12.3 24.6

9/7/2018 SW-397 0-3 N/A 1.61 3.22

9/7/2018 SW-398 0-3 0.5

9/7/2018 SW-398 FD 0-3 9078 FD N/A 3.52 7.04

9/7/2018 SW-399 0-3 N/A

9/7/2018 SW-400 0-3 N/A 30.6 61.2
9/7/2018 SW-401 0-3 N/A 75.5

9/7/2018 SW-402 0-3 N/A 6.89 13.78

9/7/2018 SW-403 0-3 2.7 5.12 10.24

9/7/2018 SW-404 0-3 N/A 2.44

9/7/2018 B-617 N/A 3.19 6.38

9/7/2018 B-618 N/A 18.7 37.4
9/7/2018 B-619 N/A 32.7 65.4
9/7/2018 B-620 Pending 24.6 49.2
9/7/2018 B-620 FD 9078, FD N/A 5.18 10.36

9/7/2018 SW-413 Pending 19.9 39.8
9/7/2018 SW-414 N/A 24.9 49.8
9/7/2018 SW-415 N/A 182.8
9/7/2018 SW-416 N/A 32.3 64.6
9/7/2018 SW-417 N/A 44.3 88.6

9/7/2018 SW-418 Pending 62.2 124.4
9/7/2018 SW-418 FD 9078 FD N/A 63.1 126.2
9/7/2018 SW-419 N/A 36.3 72.6
9/7/2018 SW-420 N/A 40.7 81.4
9/7/2018 B-794 16.3 N/A

9/7/2018 B-795 Pending N/A

9/7/2018 B-796 0.4 N/A

9/7/2018 B-797 Pending N/A

9/7/2018 B-798 216 N/A

9/7/2018 B-799 Pending N/A

9/7/2018 B-800 Pending N/A

9/7/2018 B-801 Pending N/A

9/7/2018 B-802 3.2 N/A

9/7/2018 B-803 200 N/A

9/7/2018 B-804 6.9 N/A

9/7/2018 B-805 Pending N/A

9/7/2018 B-806 Pending N/A

9/7/2018 B-807 Pending N/A

9/7/2018 B-808 9.7 N/A

9/7/2018 B-809 2250 N/A

9/7/2018 B-810 50.2 N/A

9/7/2018 B-811 Pending N/A

9/7/2018 B-811-1 8082 FD Pending N/A

9/7/2018 B-811 MS/MSD 8082 MS/MSP N/A

9/7/2018 B-812 Pending N/A

9/7/2018 B-813 Pending N/A

9/7/2018 B-814 9.6 N/A

9/7/2018 B-815 229 N/A

9/7/2018 B-816 Pending N/A

9/7/2018 B-816-1 8082 FD 3.6 N/A

9/7/2018 B-816 MS/MSD 8082 MS/MSD N/A

9/7/2018 B-817 Pending N/A

9/7/2018 B-818 7.5 N/A

9/7/2018 B-819 12.5 N/A

9/7/2018 B-820 Pending N/A

9/7/2018 B-821 Pending N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number

9/10/2018 SW-552

Depth
(ft)

Special Designation
PCBs

(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

5400
Pending

PCBs
(9078)

N/A
LM791.

Adjusted
PCBs*

9/10/2018 SW-553 Pending N/A

9/10/2018 SW-554 Pending N/A

9/10/2018 SW-555 Pending N/A

9/10/2018 SW-556 Pending N/A

9/10/2018 SW-557 Pending N/A

9/10/2018 SW-558 Pending N/A

9/10/2018 SW-559 Pending N/A

9/10/2018 SW-560 Pending N/A

9/10/2018 SW-561 Pending N/A

9/10/2018 SW-562 Pending N/A

9/10/2018 SW-563 Pending N/A

9/10/2018 SW-564 Pending N/A

9/10/2018 SW-565 Pending N/A

9/10/2018 SW-566 Pending N/A

9/10/2018 SW-567 Pending N/A

9/10/2018 SW-568 Pending N/A

9/10/2018 SW-569 Pending N/A

9/10/2018 SW-570 Pending N/A

9/10/2018 SW-571 Pending N/A

9/10/2018 SW-572 Pending N/A

9/10/2018 SW-573 Pending N/A

9/10/2018 SW-574 Pending N/A

9/10/2018 SW-575 Pending N/A

9/10/2018 SW-576 Pending N/A

9/10/2018 SW-577 Pending N/A

9/10/2018 SW-578 Pending N/A

9/10/2018 SW-579 Pending N/A

9/10/2018 SW-580 Pending N/A

9/10/2018 SW-581 Pending N/A

9/10/2018 SW-582 Pending N/A

9/10/2018 SW-583 Pending N/A

9/10/2018 SW-584 Pending N/A

9/10/2018 SW-585 Pending N/A

9/10/2018 SW-683 8082 MS/MSP, FD Pending N/A

9/10/2018 SW-683-1 Pending N/A

9/10/2018 SW-683 MS/MSD Pending N/A

9/10/2018 SW-684 Pending N/A

9/10/2018 SW-690 N/A 3.3 6.6

9/10/2018 SW-691 Pending 33.3 66.6
9/10/2018 SW-692 N/A 24.4 46.8
9/10/2018 SW-867-A Pending 8.06 16.12

9/10/2018 SW-875-A N/A

9/10/2018 B-790-A N/A 5.84 11.68

9/10/2018 N/A 11.28

9/10/2018 SW-546-A N/A

9/10/2018 SW-547-A Pending 0.11 0.22

9/10/2018 SW-529-A N/A 72.7 145.4
9/11/2018 B-748-A Pending N/A

9/11/2018 B-749-A Pending N/A

9/11/2018 B-750-A Pending N/A

9/11/2018 B-751-A Pending N/A

9/11/2018 B-753-A Pending N/A

9/11/2018 B-755-A Pending N/A

9/11/2018 B-758-A Pending N/A

9/11/2018 B-762-A Pending N/A

9/11/2018 B-763-A Pending N/A

9/11/2018 SW-504-A Pending N/A

9/11/2018 SW-506-A Pending N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected Sampling Location/ID Number

Depth
(ft) Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

5400

PCBs
(9078)

Adjusted
PCBs*
(9078)

9/11/2018 SW-507-A Pending N/A

9/11/2018 SW-508-A Pending N/A

9/11/2018 B-457-A Pending 9.09 18.18

9/11/2018 B-462-A Pending 5.95 11.9

9/11/2018 B-463-A Pending 30.7 61.4
9/11/2018 B-464-A Pending 39.6 79.2
9/11/2018 B-472-A Pending 42.2 84.4
9/11/2018 B-473-A Pending 54.7 109.4
9/11/2018 B-478-A Pending

9/11/2018 B-479-A Pending

9/11/2018 SW-641-A Pending 5.66 11.32

9/11/2018 SW-642-A Pending 16.4 32.8
9/11/2018 SW-644-A Pending 24 48
9/11/2018 SW-664-A Pending N/A

9/11/2018 SW-665-A Pending N/A

9/11/2018 SW-669-A Pending N/A

9/11/2018 SW-389-A Pending 26 52
9/11/2018 SW-390-A Pending 24.2 48.4
9/11/2018 B-851-A Pending

9/11/2018 B-858-A Pending

9/12/2018 B-559-A Pending N/A

9/12/2018 B-631-A Pending N/A

9/12/2018 
9/12/701r 

9/13/2018

B-629-A Pending N/A

SW-387-A 0-3 Pending 18.7 37.4
9/12/2018 SW-386-A 0-3 N/A

9/12/2018 SW-421-A N/A 10.2 20.4

9/12/2018 SW-422-A N/A 0.74 1.48

9/12/2018 SW-425-A 0-3 N/A

9/12/2018 SW-427-A N/A 6.4 12.8
9/12/2018
9/13/2018 SW-429-A 0-4 Pending 18.1 36.2
9/12/2018 SW-430-A 0-4 Pending 25.4 50.8
9/12/2018 B-621-A Pending 0.18 0.36

9/12/2018 B-622-A Pending

9/12/2018 SW-377-A 0-3 Pending 1.11 2.22

9/12/2018 SW-380-A 0-3 Pending

9/12/2018 B-601-A N/A 0.4 0.8

9/12/2018 SW-357-A 3-7 Pending N/A

9/12/2018 SW-358-A 0-3 Pending N/A

9/12/2018 SW-359-A 3-7 Pending N/A

9/12/2018 SW-360-A 0-3 Pending N/A

9/12/2018 B-535-A Pending N/A

9/12/2018 B-523-A Pending N/A

9/13/2018 B-442-A Pending N/A

9/13/2018 B-439-A Pending N/A

9/13/2018 B-177-A N/A

9/13/2018 B-178-A N/A

9/13/2018 B-179-A N/A 10.1 20.2

9/13/2018 B-180-A N/A 5.3 10.6

9/13/2018 B-181-A Pending

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result

Date
Collected

Sampling Location/ID Number Depth
(ft) Special Designation

PCBs
(8082A/
35400

PCBs
(9078)

PCBs
(8082A/3

5400

PCBs
(9078)

Adjusted
PCBs*
(9078)

9/13/2018 B-181-A-1 8082 FD Pending N/A

9/13/2018 B-181-A MS/MSD 8082 MS/MSD Pending N/A

9/13/2018 B-181-A FD 9078 FD N/A

9/13/2018 B-182-A N/A 5.53 11.06

9/13/2018 B-183-A N/A 4.06 8.12

9/13/2018 B-88-A Pending N/A

9/13/2018 B-92-A Pending N/A

9/13/2018 B-184-A N/A 2.1 4.2

9/13/2018 B-187-A N/A

9/13/2018 SW-98-A 0-2 Pending 20.9 41.8
9/13/2018 SW-100-A 0-2 Pending 37.6 75.2
9/13/2018 SW-692 0-2 Pending N/A

389/13/2018 SW-602-A 0-4 Pending 19

9/13/2018 SW-618-A 0-4 N/A 3.7 7.4

9/13/2018 SW-400-A 0-3 Pending N/A

9/13/2018 SW-401-A 0-3 Pending N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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